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AGS-Booster-Tandem Startup

RHIC Cryo Cooldow/switch to LN 2

RHIC Cryo Operation

RHIC Cryo Standby(or off)

RHIC Systems Test (no colliding beams)

RHIC Research with colliding beams

RHIC Research with d-Au (100x100 GeV/n)

RHIC Research with p-p (100x100 GeV)

AGS 25 GeV/c Protons (HEP, NP & Other)

AGS Fe 0.6-1 GeV/n (SEB-NASA)

BAF 25 (NASA Radiobiology)

Shutdown (AGS/RHIC)

C-A  Operations-FY03-04

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2003

9 Sep 02

Concurrent with RHIC operations
No BAF/SEB/FEB operation

setup/ramp up luminosity

Oct Nov Dec Jan Feb Mar Apr

FY 2004

Commissioning

JunMay Oct

Pulse on demand

Jul SepAug

subject to funding etc.

BAF Project Complete, followed by 100 hr initial run

500 hrs BAF, 
schedule to be determined 

29 weeks
presidential budget 37 weeks optimum

RHIC schedule




